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June 24, 2005

By Electronic Filing

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

Re: Request for Waiver of the Replication/Maximization Interference
Protection Deadline
WVLA-DT, Baton Rouge, LA (FIN: 70021)
MB Docket No. 03-15

Dear Ms. Dortch:

By this letter, Knight Broadcasting of Baton Rouge License Corp., the permittee
ofWVLA-DT ("WVLA"), hereby requests a temporary six-month extension and waiver
of the July 1,2005 replication/maximization interference protection deadline. See Public
Notice, DA 05-1636 (June 15,2005). As discussed in detail below, a waiver is warranted
here because the delay in full-power operations has resulted from circumstances beyond
the licensee's control and because the public interest would be served. The station is
presently operating at low power pursuant to an STA, File No. BEDSTA-20041123AWE,
and has a pending request filed June 16,2005 to extend the duration of the STA for six
months.

WVLA placed a purchase order for the station's digital antenna in December
2004, which should have provided sufficient time for delivery and installation of the
equipment by July 1, 2005. However, the tower owner, Global Communications,
required that the antenna be redesigned. The antenna manufacturer, Electronics
Research, Inc., stopped work on the original antenna and was able to proceed only after
subsequent revisions to the antenna design. The delays caused by the tower owner
resulted in the manufacturer putting the antenna purchase order in the back of the
production queue. The redesigned antenna is now slated for delivery by July 14, 2005.
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WVLA placed a purchase order for the digital transmitter with Acrodyne
Industries, Inc. in February 2005, but a backlog in orders caused a delay in the anticipated
delivery date. Attached are letters from the manufacturers confirming the estimated
delivery dates. WVLA anticipates that delivery and installation of both the antenna and
transmitter will be completed by August 1,2005, barring any inclement weather, but is
requesting a six-month extension out of an abundance of caution.

For the above reasons, WVLA submits that good cause exists to grant this waiver
request. See, e.g., Digital Television Construction Deadline, 16 FCC Rcd 8122, at,-r 11
(2001) (manufacturing backlog, unexpected work stoppages, and unexpected changes in
proposed facilities are circumstances beyond a licensee's control, warranting the
extension ofDTV construction deadlines). Moreover, given the anticipated brevity of the
delay and the importance of ensuring that viewers receive over-the-air digital signals, the
public interest would be served by granting WVLA the additional time to comply with
the replication/maximization deadline.

If there are any questions concerning this request, please contact the undersigned.

Very truly yours,

lsi
Kathryn R. Schmeltzer
Tony Lin
Counsel for Knight Broadcasting ofBaton
Rouge License Corp.

Attachments

cc: (w/attachments)
Shaun Maher (by hand delivery)



Acrodyne Industries, Inc.

June 17,2005

Mr. Matthew A. Sanderford, Jr.,P.E.
Marsand, Inc.-President
P.O. Box 485
Alvarado, TX 76009
Phone: 817-783-5566
Fax: 817-783-5577

Dear Mr. Sanderford,

Corporate Headquarters
10706 Beaver Dam Road
Cockeysville, MD 21030

888.881.4447
f: 410.568.1546

Manufacturing Facility
200 Schell Lane

Phoenixville, PA 19460
800.523-2596

f: 610-917-8148

www.acrodyne.com

This is to confirm the shipping and deliver date of the QXDI UHF DTV transmitter that
you purchased for WVLA-DT and we are manufacturing on Aerodyne sales order number
25113 are as followings:

Shipping Date: June 28, 2005
Deliver Date: July 5, 2005

If I can be of any assistance in the future please call or fax.

Best Regards,
Daniel Traynor,
Director of Contracts



ELECTRONICS RESEARC INC.

17 June 2005

Marsand, Inc.
6100 IH-35W
PO Box 485
Alvarado, TX 76009

Dear Mr. Sanderford,

The purpose of this letter is to confirm the new shipping dates for Marsand, Inc. We
experienced delays in both the manufacturing and tuning ofyour antennas. We realize that you
time constraints to be on-air by July 1st of this year, but regret to inform you that the ship dates
are as follows:

Station

CH 44/45 Evansville, IN (WEVV)
CH 33/34 Baton Rouge, LA (WVLA)
CH 44/45 Baton Rouge, LA (WOMB)

Delivery

June 27, 2005
July 14,2005
July 16, 2005

We will do the best we can to expedite these shipments.

Sincerely,

Shawn Knotts
Project Manager
Antenna Division

7777 Gardner Road I Chandler, Indiana 4761 0 USA I Tel:+1 {812} 925-6000 I Fax;+l (812) 925-4030 www.ERlinc.com


